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Mr. David Croxton

EPA, Project Cocrdinator

U.S. EPA

1200 Sixth Avenue, M/S HW-106
Seattle, WA 98101

Mr. Croxton:
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CERTIFIED MAIL

Attached is the Bimonthly Progress Report required by the 3008(h) Order for RFI
activities completed at the Burlington Environmental Inc. Pier 91 Facility for the

months of November and December 1992.

If you have any questions or require further information, please contact me at

(206) 223-7596.

Sincerely,

roject Coordinator

cc: Barb Smith, Ecoiogy NWRO

Burlington Environmental Inc.
© 2203 Airport Way South « Suite 400 « Seattle, WA 98134
(206) 223-0500 « FAX: (206) 223-7791
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DATE:

TO:

FROM:

SUBJECT:

MEMORANDUM

January 8, 1993

Dave Haddock Gary Podrabsky
Nate Mathews John Stiller

Joe Depner fD

RFI PROGRESS REPORT, PIER 91 FACILITY, NOVEMBER 1992 TO
DECEMBER 1992

This memo summarizes the progress of the RCRA Facility Investigation (RFI) of the Burlington
Environmental Inc. Pier 91 facility for the period from November 1 to December 31, 1992.
This is the third bimonthly progress report for the Pier 91 RFI. The 3008(h) order for the Pier
91 facility requires that progress reports be submitted to the U.S. Environmental Protection
Agency (USEPA) bimonthly until the order is terminated.

DESCRIPTION AND ESTIMATE OF WORK COMPLETED

The following activities were performed during the reporting period:

developed shallow groundwater monitoring wells CP-116, CP-117, CP-118,
CP-119, and CP-121;

obtained monthly water-level and product-level measurements for the months of
November and December;

obtained information on the tide-level measurement system at Colman Docks of
Elliott Bay, from the National Ocean Service;

reviewed additional laboratory data from analyses of soil samples;

began compiling data summary tables for soil sample analytical and
engineering test results;

submitted a request for variance from the RFI Work Plan, to USEPA, to clarify
various issues related to sample analyses;

submitted a request for variance from the RFI Work Plan, to USEPA, for changes
in the location and design of proposed monitoring well CP-120; and
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participated in informal discussions with representatives of Burlington and the
USEPA regarding the tidal monitoring and pumping test work plans.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

The following activities are planned for the next reporting period:

drilling, soil sampling, and installation of deep-aquifer monitoring wells CP-106B,
CP-115B, and CP-122B,;

drilling, soil sampling, and installation of shallow-aquifer monitoring wells
CP-120 and CP-122A;

engineering and laboratory analyses of soil samples from the above wells;

development of the above wells;

slug testing of all of the new deep wells at the facility, and well CP-105B;
completion of the first 75-hour monitoring period of the tidal effects study;
continuing data validation of incoming laboratory analysis results;

continuing compilation of data summary tables for soil sample analytical and
engineering test results;

collection of monthly product-level and water-level measurements;
preparation for slug testing the new shallow monitoring wells at the facility;

preparation for conducting a pumping test in deep-aquifer monitoring well
CP-122B; and

preparation for initial round of groundwater sampling.
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